Rpt-ID: RCPESPRJ Georgia Date: (04/02/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14652-13-000-0 Estimate Number: 0003 Pay Period: 03/01/2014
to 03/31/2014

Contract Location: Time Allowed: 298  Days
SR 27 E OF WALKER RD (CR 267) TO E OF RIVER ST (CS 5¢ Elapsed Calender Days: 145  Days
Percent Time: 48.66
District: 5 Area: 01
Contractor:

EAST COAST ASPHALT, LLC Date Let: 09/20/2013

912-384-9665 Date Awarded: 10/04/2013
Date Contract Executed: 11/04/2013
Date Notice to Proceed: 11/07/2013
Date Work Began: 01/14/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/31/2014

Surety Co: THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. -

MICHIGAN

Current Contract Amount $826,151.50 Counties:

Original Contract Amount $826,151.50 Telfair

Funds Available $587.23

Percent Complete 99.93%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004404 $826,151.50 $826,151.50 $587.23 99.93% $84,896.61

Chief Engineer
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User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14652-13-000-0 Estimate Number: 0003 Pay Period: 03/01/2014
to 03/31/2014

Project Number: M004404 SR 27 - MILLING, PLMX RESF & SHLDR REHAB

Federal State Project Number:  M004404

Total to Date Prev to Date This Estimate

Participating $660,451.42 $592,534.13 $67,917.29
Non-Participating $165,112.85 $148,133.53 $16,979.32
Total Earnings $825,564.27 $740,667.66 $84,896.61
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $825,564.27 $740,667.66 $84,896.61
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $825,564.27 $740,667.66

Total Payable: $84,896.61



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14652-13-000-0 Estimate Number: 0003

Date: 04/02/2014
Page 3 of 4

Pay Period: 03/01/2014
to 03/31/2014

Project Number M004404

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .590
109855.300 410
1.000 $45,040.67 $109,855.30
MO004404
0035 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 6,882.000 8,081.880
MATL & H LIME 77.000 .000
8,081.880 $.00 $622,304.76
0045 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 53,320.000 98,136.670
0.430 .000
98,136.670 $.00 $42,198.77
0055 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 560.000 .000
1.000 224.000
224.000 $224.00 $224.00
0060 456-2015 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM 2.000 .000
1225.000 1.373
1.373 $1,681.93 $1,681.93
0075 653-0100 THERMOPLASTIC PVMT MARKING, RR/HWY CR EA 4.000 .000
400.000 4.000
4.000 $1,600.00 $1,600.00
0080 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 16.000 .000
75.000 25.000
25.000 $1,875.00 $1,875.00
0090 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 400.000 .000
5.000 300.000
300.000 $1,500.00 $1,500.00
0100 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 5.000 .000
1700.000 4.595
4.595 $7,811.50 $7,811.50
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Estimate Summary By Project

Contract ID: B14652-13-000-0 Estimate Number: 0003 Pay Period: 03/01/2014
to 03/31/2014

Project Number M004404

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0105 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 5.000 .000
1700.000 4.880
4.880 $8,296.00 $8,296.00
0110 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 5.000 .000
1000.000 4.498
4.498 $4,498.00 $4,498.00
0115 653-4502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLM 5.000 .000
900.000 3.646
3.646 $3,281.40 $3,281.40
0120 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 1,000.000 .000
2.500 100.000
100.000 $250.00 $250.00
0125 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 5,000.000 .000
2.500 3,5635.243
3,635.243 $8,838.11 $8,838.11
Category Amount: $84,896.61 $814,214.77

Project Total Amount: $84,896.61 $825,564.27



